eld Supply ‘{;

Lucas Kaye’s Eagle Project
Bridge on the Schlumberger Trail
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Rock steps — Each side




Other work

Making a path out of rocks to fill a dip in the trail Shoring up the stream bank with rocks



COST

Final cost of materials: $804.38

This is higher than the originally approved total of S500 because:
* New design criteria from Conservation Commission — made bridge sturdier
and taller, but also more expensive, than originally-proposed design. This
added about $230 to the cost.

* Supply shortage — had to get some materials from other supplier — increased
cost by about $70 — decision OK’d by Commission.



