



**Town of Ridgefield  
Water Pollution Control Authority  
66 Prospect Street  
Ridgefield, Connecticut 06877  
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness  
WPCA Administrator

5/12/23

## **PROJECT UPDATE**

### **ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT**

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through February 2024.

### **UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 5/19/23 (SUBJECT TO CHANGE)**

- Force main pipe installation on Ligi's Way on to Farmingville Road heading east. **Expect road closures on Ligi's Way, detours and traffic delays during the construction hours.**
- Traffic management will be provided by RPD and/or flaggers (as needed).
- Typical construction hours will be between 5:30 p.m. and 2:00 a.m., Monday through Thursday with pavement restoration on Friday between 9:00 am and 3:00 pm.

### **PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 05/26/23 (SUBJECT TO CHANGE)**

- Force main pipe installation on Farmingville Road heading east.
- Traffic management will be provided by RPD and/or flaggers.
- Typical construction hours will be between 5:30 p.m. and 2:00 a.m., Monday through Thursday with pavement restoration on Friday between 9:00 am and 3:00 pm.
- **No work on Monday, May 29<sup>th</sup>, Memorial Day.**

### **GENERAL**

- **The WPCA will be posting construction updates on the Town's website for residents and businesses to view at <https://www.ridgefieldct.org/water-pollution-control-authority-wpca>**

### **ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION**

- Some areas with unfinished road conditions
- Traffic delays and detours around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

### **CONTACT INFORMATION:**

If there are questions on this project, please contact:

Ms. Diana Van Ness  
WPCA Administrator  
Town of Ridgefield, CT  
Ph: (203) 431-2734  
[dvanness@ridgefieldct.org](mailto:dvanness@ridgefieldct.org)