



**Town of Ridgefield**  
**Water Pollution Control Authority**  
66 Prospect Street  
Ridgefield, Connecticut 06877  
203-431-2734 Tel 203-431-2737 Fax

Diana Van Ness  
WPCA Administrator

4/21/23

## **PROJECT UPDATE**

### **ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT**

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through February 2024.

### **UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 4/28/23 (SUBJECT TO CHANGE)**

- Force main pipe installation will continue on Farmingville Road towards Ligi's Way.
- Force main temporary trench paving will be installed at the end of the week.
- Manhole testing will be performed on Lee Road and Limekiln Road on Wednesday, 4/26/23.
- Traffic management will be provided by RPD and/or flaggers.
- Typical construction hours will be between 9:00 a.m. and 3:00 p.m.

### **PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 05/05/23 (SUBJECT TO CHANGE)**

- Force main pipe installation will continue on Farmingville Road towards Ligi's Way.
- Traffic management will be provided by RPD and/or flaggers.
- Typical construction hours will be between 9:00 a.m. and 3:00 p.m.

### **GENERAL**

- **The WPCA will be posting construction updates on the Town's website for residents and businesses to view at [www.ridgefieldct.org/water-pollution-control-authority-wpca](http://www.ridgefieldct.org/water-pollution-control-authority-wpca).**

### **ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION**

- Some areas with unfinished road conditions
- Traffic delays around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

### **CONTACT INFORMATION:**

If there are questions on this project, please contact:

Ms. Diana Van Ness  
WPCA Administrator  
Town of Ridgefield, CT  
Ph: (203) 431-2734  
[dvanness@ridgefieldct.org](mailto:dvanness@ridgefieldct.org)