



**Town of Ridgefield
Water Pollution Control Authority
66 Prospect Street
Ridgefield, Connecticut 06877
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness
WPCA Administrator

4/6/23

PROJECT UPDATE

ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through February 2024.

UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 4/14/23 (SUBJECT TO CHANGE)

- Manhole installation along Limekiln Road with a road closure between Lee Road and Nursery Road is scheduled for Monday, 4/10/23 and Tuesday, 4/11/23. Rock removal may be necessary for this manhole installation work and may be noisy and/or dusty at times. Localized detours will be established around the areas of work.
- Force main pipe installation on Farmingville Road towards Ligi's Way.
- Trench pavement repairs will be made on Farmingville Road in the coming weeks. Please look for future updates and information regarding details for this work.
- Traffic management will be provided by RPD and/or flaggers.
- Typical construction hours will be between 7:00 a.m. and 4:00 p.m.

PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 04/21/23 (SUBJECT TO CHANGE)

- Force main pipe installation will continue on Farmingville Road towards Ligi's Way.
- Traffic management will be provided by RPD and/or flaggers.
- Typical construction hours will be between 7:00 a.m. and 4:00 p.m.

GENERAL

- The WPCA will be posting construction updates on the Town's website for residents and businesses to view at <https://www.ridgefieldct.org/water-pollution-control-authority-wpca>

ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Some areas with unfinished road conditions
- Traffic delays around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

CONTACT INFORMATION:

If there are questions on this project, please contact:
Ms. Diana Van Ness, WPCA Administrator
Town of Ridgefield, CT
Ph: (203) 431-2734 dvanness@ridgefieldct.org