

# Town of Ridgefield Water Pollution Control Authority 66 Prospect Street Ridgefield Connecticut 06877

Ridgefield, Connecticut 06877 203-431-2734 Tel 203-431-2737 Fax Diana Van Ness WPCA Administrator

6/30/22

# **PROJECT UPDATE**

# ROUTE 7 PUMP STATION, FORCE MAIN, and WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur from April 2022 through August 2023.

# <u>UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 7/8/22 (SUBJECT TO CHANGE)</u>

- No construction activity on Monday, July 4<sup>th</sup>. Work will resume on Tuesday, July 5<sup>th</sup>.
- Force main pipe installation will continue along Ligi's Way, working from South Street towards Farmingville Road (work in the southbound lane). The road will be closed during construction hours per the detour plan and traffic management with Ridgefield Police Department – RPD. Typical construction hours will be 7:00 a.m. to 4:00 p.m.

# PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 7/15/22 (SUBJECT TO CHANGE)

Continue force main pipe installation along Ligi's Way, continuing down Ligi's Way toward
Farmingville Road (work in the southbound lane). The road will be closed during construction hours
per the detour plan and traffic management with Ridgefield Police Department – RPD. Typical
construction hours will be 7:00 a.m. to 4:00 p.m.

## **GENERAL**

 The WPCA will be posting weekly construction updates on the Town's website for residents and businesses to view at www.ridgefieldct.org/water-pollution-control-authority-wpca

## ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Minor traffic delays in the areas of work
- Detours around the areas of work on Ligi's Way
- Some areas with unfinished road conditions (steel plates and/or unpaved sections of road)

### **CONTACT INFORMATION:**

If there are questions on this project, please contact:

Ms. Diana Van Ness WPCA Administrator Town of Ridgefield, CT Ph: (203) 431-2734

dvanness@ridgefieldct.org