



**Town of Ridgefield  
Water Pollution Control Authority  
66 Prospect Street  
Ridgefield, Connecticut 06877  
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness  
WPCA Administrator

7/14/22

## **PROJECT UPDATE**

### **ROUTE 7 PUMP STATION, FORCE MAIN, and WWTF DECOMMISSIONING PROJECT**

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur from April 2022 through August 2023.

### **UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 7/22/22 (SUBJECT TO CHANGE)**

- Complete erosion control installation and begin force main installation along Lee Road, working from the Farmingville Road intersection towards Limekiln Road (work in the southbound lane). Lee Road will be closed during construction hours per the detour plan with traffic management by Ridgefield Police Department (RPD). Typical construction hours will be 7:00 a.m. to 4:00 p.m.

### **PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 7/29/22 (SUBJECT TO CHANGE)**

- Continue force main installation along Lee Road, working from the Farmingville Road intersection towards Limekiln Road (work in the southbound lane). Lee Road will be closed during construction hours per the detour plan with traffic management by RPD. Typical construction hours will be 7:00 a.m. to 4:00 p.m.

### **GENERAL**

- The WPCA will be posting weekly construction updates on the Town's website for residents and businesses to view at [www.ridgefieldct.org/water-pollution-control-authority-wpca](http://www.ridgefieldct.org/water-pollution-control-authority-wpca).

### **ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION**

- Minor traffic delays in the areas of work
- Detours around the areas of work on Lee Road
- Some areas with unfinished road conditions (steel plates and/or unpaved sections of road)
- Construction equipment will be mobilizing daily in the Lee and Farmingville Road areas

### **CONTACT INFORMATION:**

If there are questions on this project, please contact:

Ms. Diana Van Ness  
WPCA Administrator  
Town of Ridgefield, CT  
Ph: (203) 431-2734  
[dvanness@ridgefieldct.org](mailto:dvanness@ridgefieldct.org)