



**Town of Ridgefield  
Water Pollution Control Authority  
66 Prospect Street  
Ridgefield, Connecticut 06877  
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness  
WPCA Administrator

10/13/22

## **PROJECT UPDATE**

### **ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT**

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur from April 2022 through August 2023.

### **UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 10/21/22 (SUBJECT TO CHANGE)**

- Continue force main installation along Haviland Road between Still Road and Route 7. Haviland Road between Still Road and Route 7 will be closed during construction hours per the detour plan with traffic management by the Ridgefield Police Department (RPD) and flaggers if necessary. Typical construction hours will be between 3:00 p.m. and 11:00 p.m.
- Perform trench pavement repair along Haviland Road between Still Road and Route 7. Paving may take place during daytime hours, between 7:00 a.m. and 3:00 p.m. Haviland Road between Still Road and Route 7 will be closed during paving per the detour plan with traffic management by RPD and flaggers if necessary.
- Perform cleanup along Lee Road, Limekiln Road, and Haviland Road. Minor traffic delays may occur around work areas. Traffic management will be provided by RPD and flaggers if necessary.

### **PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 10/28/22 (SUBJECT TO CHANGE)**

- Begin force main installation along Farmingville Road, working from the Lee Road intersection towards Ligi's Way. Work will take place in the westbound lane of Farmingville Road with one lane open to alternating traffic. Traffic management will be provided by RPD and flaggers if necessary. Typical construction hours will be between 9:00 a.m. and 3:00 p.m.

### **GENERAL**

- The WPCA will be posting weekly construction updates on the Town's website for residents and businesses to view at <http://www.ridgefieldct.org/water-pollution-control-authority-wPCA>
- Coordination between the Ridgefield Public School Department, the Ridgefield Police Detail Officers and the Contractor will continue with school in session to coordinate school bussing and child pickups and drop offs through construction areas.

### **ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION**

- Minor traffic delays in the areas of work
- Detours around the areas of work on Haviland Road
- Some areas with unfinished road conditions (steel plates and/or unpaved sections of road)
- Construction equipment will be mobilizing daily in the Haviland Road, Still Road, Farmingville Road and Lee Road areas

**CONTACT INFORMATION:**

If there are questions on this project, please contact:

Ms. Diana Van Ness  
WPCA Administrator  
Town of Ridgefield, CT  
Ph: (203) 431-2734  
[dvanness@ridgefieldct.org](mailto:dvanness@ridgefieldct.org)