



**Town of Ridgefield
Water Pollution Control Authority
66 Prospect Street
Ridgefield, Connecticut 06877
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness
WPCA Administrator

3/24/23

PROJECT UPDATE

ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur through February 2024.

UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 3/31/23 (SUBJECT TO CHANGE)

- Project construction is scheduled to restart on Monday, March 27th, 2023.
- Manhole installation will begin along Lee Road, Limekiln Road and Farmingville Road. Localized detours will be established around the areas of work. Traffic management will be provided by RPD and/or flaggers. Typical construction hours will be between 7:00 a.m. and 4:00 p.m.

PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 04/7/23 (SUBJECT TO CHANGE)

- Manhole installation will continue along Lee Road, Limekiln Road and Farmingville Road. Localized detours will be established around areas of work. Traffic management will be provided by RPD and/or flaggers. Typical construction hours will be between 7:00 a.m. and 4:00 p.m.
- Trench pavement repairs will be made on Farmingville Road in the coming weeks.

GENERAL

- The WPCA will be posting construction updates on the Town's website for residents and businesses to view at www.ridgefieldct.org/water-pollution-control-authority-wpca.
- PLEASE NOTE THAT DUE TO THE WINTER SHUTDOWN PROJECT UPDATES WILL BE PROVIDED MONTHLY UNTIL THE CONSTRUCTION WORK RESTARTS

ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Some areas with unfinished road conditions
- Traffic delays around the areas of work
- Construction equipment will be mobilizing daily in the areas of construction

CONTACT INFORMATION:

If there are questions on this project, please contact:

Ms. Diana Van Ness
WPCA Administrator
Town of Ridgefield, CT
Ph: (203) 431-2734
dvanness@ridgefieldct.org