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Town of Ridgefield 

  Water Pollution Control Authority 
 

                                            WPCA Regular Meeting 

                                          June 27, 2019 7:00 p.m. 
                                                         66 Prospect Street 

             Ridgefield, Connecticut 06877 
 

WPCA:                       Gary Zawacki, Ron Hill, Amy Siebert, Rudy Marconi  
WPCA absent:            Kevin Briody 
Suez:                         Jeff Pennell, Michael Burke, Matt Brown, Ryan Richmond 
AECOM:  Jon Pearson 
 

These are not verbatim minutes of the proceeding but identification of general items 

and specific actions undertaken. 
 

WPCA Regular Meeting called to order at 7:00 by Ms. Siebert 
 

1) New Business 

a) Approval of Minutes, May 23, 2019 and June 11, 2019. Motion to approve May 23, 
2019 and June 11, 2019 minutes by Mr. Hill, seconded by Mr. Zawacki, Passing 4-0.   

 

2) Old Business 
 Bond Commission Update.  South Street WWTF Upgrade Contract Execution.  

The State Bond Commission met on June 26th and approved the funds for the DEEP 
Clean Water Fund (CWF), which included $136.5 million in grant funds.  Discussed 
the urgency in signing the contract for the South Street WWTF Upgrade to be eligible 
for the Phosphorus grant.  WPCA will continue to address the bond resolution and 
financing side of the project, including obtaining legal advice. Mr. Hill questioned 
whether there was a written commitment from DEEP for the grant funds.  Mr. Pearson 
noted that until the CWF grant/loan Agreement is signed between the Town and 
DEEP, the funds are not committed.  DEEP has confirmed that the funds authorized 
by the Bond Commission have funds for the Ridgefield project. The Grant/Loan will 
be done in two steps: the initial CWF application will cover the South Street WWTF 
and engineering. When the Route 7 PS, Force Main, and WWTF Decommission 
contract is bid, and the source of the additional funds needed identified as a result of 
the South Street WWTF Upgrade bid cost being higher than anticipated, the 
application can be submitted for the second contract and the balance of the project 
costs.  Given that the WPCA has sufficient funding in place for South Street, the 
contract with Spectraserv for the South Street WWTF Upgrade can be signed. 
Motion to authorize WPCA Chair, Ms. Amy Siebert, to sign the South Street 

upgrade contract with Spectraserv, as presented by AECOM by Mr. Marconi, 

seconded by Mr. Zawacki, passing 4-0. 

a) Discussed Issuance of Notice to Proceed to Spectraserv. 
Motion to approve Issuance of Notice to Proceed to Spectraserv by Mr. Marconi, 

seconded by Mr. Zawacki, passing 4-0. 

b) Raftelis Rate Study Update.  Discussed Financial Summary spreadsheet and will set 
rates at future meeting.  Discussed different scenarios regarding postponing Quail 
Ridge Pump Station gravity line/pump station relocation and Route 7.   

 



c) Danbury Interlocal Agreement.  Discussed Danbury/Ridgefield Interlocal Agreement 
regarding Boehringer-Ingelheim and Turner Hill subdivision. Reviewed Attorney 
McCormack’s letter to Boehringer-Ingelheim regarding their input and payment to 
Danbury.   

d) Policy for payment in lieu of repairs to collection system. The WPCA plans to 
generate a policy and then review it with Mr. McCormack. 
 

3) AECOM Report  
1. WWTF Upgrade Design. 

a. Permits/Easements  
i. AECOM received the Planning & Zoning (P&Z) and Inland Wetlands (IW)  

Resolutions of Approval for South St WWTF upgrade with a number of conditions 
for permit issuance: 

• Submittal of a Phasing Plan, Staging and Storage plan from the construction 
contractor in order to obtain the permits  

• Removal of blue barrels prior to the start of construction (no later than 9/21/19).  It 
was noted that the barrels have already been removed. 

• Provide additional wetland plantings in the pocket wetlands behind the WWTF. 
AECOM noted that this will need to be addressed by change order with 
Spectraserv. 

• Submittal of Final Stormwater Pollution Control Plan and DEEP General Permit 
for Stormwater/Dewatering Wastewaters from Construction Activities obtained 
by the construction contractor. 

• Submittal of the construction contractor’s Construction Schedule showing how 
WWTF will remain operational during construction 

 ii AECOM is working on P&Z/IW applications for Route 7 PS, FM and WWTF 
Decommissioning contract.  AECOM noted that there is still a need to meet with 
owner of 901 Ethan Allen Highway to review fence options and discuss easements.  
The WPCA administrator will work with AECOM to set up the meeting. P&Z/IW 
Applications are targeted to be submitted in July, as P&Z does not meet in August. 

 iii The South Street WWTF 10 foot temporary Easement Plan/Legal Description for 
the easement from 55 Old Quarry Road is being prepared, and can then be forward 
to Town Counsel for preparation of Easement Agreement – the WPCA will locate a 
prior easement Agreement for use as a template for the new Agreements. 

 iv AECOM noted that the Flood Management Certificate application for Route 7 PS 
and FM submitted to DEEP.  This permit is required since the force main route 
crosses the 100 year floodplain in several locations. 

 
2. WWTF Upgrade Engineering During Construction 

a. The preconstruction meeting with Spectraserv Inc.  has tentatively been scheduled for 10 
am on Tuesday July 16th at the Town Hall Annex.  AECOM will confirm the date and 
time. 

b. AECOM is continuing with the preparation of the NPDES permit renewal application for 
the Route 7 WWTF. 

 

3. Quail Ridge Pump Station Relocation Design.  In response to a request from the Conservation 
Commission, AECOM Mr. Pearson forwarded the base survey mapping from the Quail Ridge PS 
Relocation project to the Conservation Department.   
 

4) Suez Report.  Mr. Jeff Pennell presented Suez Environmental report for May, 2019.   
 

Motion to adjourn by Mr. Hill, seconded by Mr. Zawacki at 8:00 p.m., passing 4-0. 
 

Submitted by Diana Van Ness 


