



**Town of Ridgefield
Water Pollution Control Authority
66 Prospect Street
Ridgefield, Connecticut 06877
203-431-2734 Tel 203-431-2737 Fax**

Diana Van Ness
WPCA Administrator

11/22/22

PROJECT UPDATE

ROUTE 7 PUMP STATION, FORCE MAIN, AND WWTF DECOMMISSIONING PROJECT

The Water Pollution Control Authority's Wastewater Facilities Upgrade project includes construction of approximately 13,600 linear feet of new 8-inch diameter underground force main piping from the Route 7 Pump Station to the South Street Wastewater Treatment Facility. The existing Route 7 Pump Station will be demolished and replaced with a new pump station in the same location on Route 7. The existing Route 7 Wastewater Treatment Facility will be decommissioned and demolished. The work is anticipated to occur from April 2022 through August 2023.

UPCOMING CONSTRUCTION ACTIVITY WEEK ENDING 12/2/22 (SUBJECT TO CHANGE)

- Continue force main installation along Farmingville Road between Lee Road and Ligi's Way. Work will take place in the westbound lane with one lane open to alternating traffic. Traffic management will be provided by the Ridgefield Police Department (RPD) and/or flaggers. Typical construction hours will be between 9:00 a.m. and 3:00 p.m.

PROPOSED CONSTRUCTION SCHEDULE WEEK ENDING 12/9/22 (SUBJECT TO CHANGE)

- Continue force main installation along Farmingville Road between Lee Road and Ligi's Way. Work will take place in the westbound lane with one lane open to alternating traffic. Traffic management will be provided by RPD and/or flaggers. Typical construction hours will be between 9:00 a.m. and 3:00 p.m.

GENERAL

- The WPCA will be posting weekly construction updates on the Town's website for residents and businesses to view at www.ridgefieldct.org/water-pollution-control-authority-wpca
- Coordination between the Ridgefield Public School Department, the Ridgefield Police Detail Officers and the Contractor will continue with school in session to coordinate school bussing and child pickups and drop offs through construction areas.

ANTICIPATED IMPACTS TO RESIDENTS AND BUSINESSES DURING CONSTRUCTION

- Traffic delays around the areas of work
- Some areas with unfinished road conditions (steel plates and/or unpaved sections of road)
- Construction equipment will be mobilizing daily in the Farmingville Road, Lee Road, and Ligi's Way areas

CONTACT INFORMATION:

If there are questions on this project, please contact:

Ms. Diana Van Ness
WPCA Administrator
Town of Ridgefield, CT
Ph: (203) 431-2734
dvanness@ridgefieldct.org